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Final IAEA Treaty Visit
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Overview

This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).

NOTE:  Unless otherwise noted, all information contained herein is as of the end of June 2008.

Notable Accomplishments

• Participated in Security Protection Officer Training Competition in Albuquerque, New Mexico.

• Conducted force-on-force exercise with no injuries/incidents.

FY 2008 FH Funds vs. Spend Forecast ($M)

RL-20 Safeguards & Security $ 87.0 $ 76.5 $ 10.5

Projected FY 2008 

Funding

FY 2008  Fiscal Year 

Spending Forecast
Variance

H: 2DOE/RL-2000-76, Rev. 92 Safeguards and Security

Schedule/Cost Performance ($M)

CTD Schedule Performance (-$0.2M/-0.1%): The schedule variance is within reporting parameters 
(> +/-10% and > +/-$1.0M); no variance explanation required. 

CTD Cost Performance (+$5.1M/+1.6%): The cost variance is within reporting parameters 
(> +/– 10% and > +/-$1.0M); no variance explanation required. 
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Schedule/Cost Performance ($M), continued

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

Monthly BCWS 4.4 6.8 5.9 6.0 6.0 5.9 5.8 7.9 5.7 7.1 5.9 8.7

Monthly BCWP 4.4 6.8 5.9 6.3 5.9 5.9 6.1 7.9 5.6

Monthly ACWP 3.8 7.6 6.0 7.1 5.4 4.6 5.8 7.6 5.6

CTD BCWS 268.8 275.7 281.6 287.5 293.5 299.5 305.3 313.2 318.8 325.8 331.8 340.5

CTD BCWP 268.2 275.0 280.9 287.2 293.1 299.1 305.1 313.0 318.6

CTD ACWP  263.7 271.3 277.3 284.4 289.8 294.5 300.3 307.9 313.5
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Performance Analysis  
CTD and Monthly ($M)

H: 3DOE/RL-2000-76, Rev. 92 Safeguards and Security

Number Title Type Due Date
Actual 

Date

Forecast 

Date

Status / 

Comments

N/A None due in FY 2008

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2008 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of BCRs 
approved during the reporting period.

Milestone Achievement


